
To: 	Deschambault, Lynda[Deschambault.Lynda©epa.gov]; Riley, Gary[riley.gary©epa.gov] 
Cc: 	Brown, Anthony R (RM)[anthony.brown©bp.com]; Greg Reller[gr©burlesonconsulting.com]; 
Koger, Cory S SPK[Cory.S.Koger@usace.army.mill; Delaney, Douglas 
SPK[Douglas.J.Delaney©usace.army.mil]; Carey, 
Douglas©Waterboards[douglas.carey©waterboards.ca.gov]; Stetler, 
Chris@waterboards.ca.gov[Chris.Stetler@waterboards.ca.gov]; Zentner, 
Taylor©Waterboards[taylor.zentner©waterboards.ca.gov]; Cohen, Adam[Adam.Cohen©dgslaw.com]; 
Sandy Riese[sriese@ensci-inc.com]; Dave McCarthy[dave.mccarthy©copperenv.com]; Jones, 
Britt[Britt.Jones@amecfw.com]; Jefferson, Jill[Jill.Jefferson©amecfw.com]; phil 
thompson[philthompson705©gmail.com]; Parrish, Kent[Kent.Parrish©amecfw.com]; 
jboucher@broadbentinc.corn[jboucher©broadbentinc.com]; 
andy.slavik©copperenv.com[andy.slavik©copperenv.com]; Abby Cazier[abby.cazier©copperenv.com]; 
Lombardi, Lynda[Lynda.Lombardi©amecfw.corn]; Floyd, Larry W.[Larry.Floyd©amecfw.com]; Grant 
Ohland - (gohland@ohlandhydrogeo.com)[gohland©ohlandhydrogeo.com]; Riley, 
Gary[riley.gary©epa.gov]; tavassoli, lily[tavassoli.lily©epa.gov] 
From: 	Lombardi, Marc 
Sent: 	Sat 8/5/2017 12:48:28 AM 
Subject: Leviathan Mine - RIFS Three Week Field Schedule Projection 8-7-17 to 8-25-17 

Lynda / Gary, 

The following is Atlantic Richfield's updated three-week schedule projection for 
Remedial Investigation/Feasibility Study (RI/FS) activities at the Leviathan Mine. 

Week of 8/7/17 

• Monday through Friday — Continue installation of stream diversion in preparation 
for the Beaver Dam/Pond Complex Focus Feasibility Study. 

• Monday through Friday — Continue geotechnical drilling at location GB-01. 
• Monday and Wednesday — Perform routine monitoring of the Crusher Road Slope 

Instability monument surveys. 
• Monday through Sunday — Continue the Interim Combined Treatment Field 

Demonstration. 
• Tuesday — Perform bi-weekly operations and maintenance of the four storm water 

monitoring stations. 

• = Wednesday — Collect manual water level measurements at the drive point 
piezometers installed in Upper Leviathan Creek and select drive point piezometers in 
Lower Leviathan Creek for On-Property FRI Work Plan Amendment 11 — Surface 
Water/Groundwater Interaction Investigation near the Acidic Pond and Leviathan Creek 
and for the On-Property FRI Work Plan Amendment No. 11, Supplement No. 1 — Task 
Sampling and Analysis Plan for Surface Water/Groundwater Interaction at Upper 
Leviathan Creek. 

• Wednesday through Friday — Continue hydraulic testing of monitoring wells. 
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• Monday through Friday — Conduct the annual revegetation survey at each of six 
Revegetation/Hydrology Plots. 

Week of 8/14/17 

• Monday through Friday - Record cultural resources near the East Fork Carson 
River which were found in 2016 but not recorded due to the on-set of winter 
conditions. 

• Monday through Thursday - Continue geotechnical drilling at location GB-01. 
• Monday and Wednesday — Perform routine monitoring of the Crusher Road Slope 

Instability monument surveys. 
• Monday through Friday — Continue stream diversion in preparation for the Beaver 

Dam/Pond Complex Focus Feasibility Study. 
• Monday through Sunday — Continue the Interim Combined Treatment Field 

Demonstration. 
• Monday through Friday — Collect supplemental soil samples at the three 

revegetation plots. 
• Wednesday — Collect manual water level measurements at the drive point 

piezometers installed in Lower Leviathan Creek for On-Property FRI Work Plan 
Amendment 11 — Surface Water/Groundwater Interaction Investigation near the 
Acidic Pond. 

• Thursday — Perform monthly maintenance and downloading at the CUD and Aspen 
Seep Weirs. 

• Thursday — Download data from the meteorological station at MET-01. 

Week of 8/21/17 

• Monday through Sunday — Continue the Interim Combined Treatment Field 
Demonstration. 

• Monday through Friday — Conduct associated activities for the Beaver Dam/Pond 
Complex Focus Feasibility Study. 

• Monday through Thursday — Continue geotechnical drilling at location GB-01. 
• Monday through Wednesday — Perform mapping in Upper Aspen and Upper 

Leviathan Creek as described in the Reference Area FRI Work Plan. 
• Tuesday through Friday — Collect monthly samples from the Reference and 

Perimeter wells installed in 2016. 
• Monday and Wednesday — Perform routine monitoring of the Crusher Road Slope 

Instability monument surveys. 
• Thursday and Friday — Collect monthly flow measurements at select surface water 

locations and collect manual water level measurements at select drive point 
piezometers in lower Leviathan Creek for On-Property FRI Work Plan Amendment 
11 — Surface Water/Groundwater Interaction Investigation near the Acidic Pond. 
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• Wednesday through Friday — Perform infiltrometer measurements at the 
Revegetation Hydrology Plots. 

• Tuesday through Thursday — Collect soil samples for the Isbell Camp Hydrocarbon 
Investigation (tentative pending U.S. EPA issuance of an updated 2017 NHPA 
protocol). 

Please note: this schedule is subject to change based on the actual field implementation 
time, weather conditions, and contractor availability that may cause delays. 

Should you have any questions or comments please contact Tony Brown at (657) 529-
4537 or anthony.brown bp.com. 

Thanks, 

Marc 

Marc R. Lombardi, CEM, PG 

Principal Geologist / Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler 

10940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA 

D (916) 853-8903 M (916) 302-6326 

marc.lombardi@amecfw.com  amecfw.com  

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended only 
for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or 
otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may be 
unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s) 
and do not accept liability for any errors or omissions which are a result of email transmission. If you have received 
this message in error, please notify us immediately by reply email to the sender and confirm that the original message 
and any attachments and copies have been destroyed and deleted from you ::,3tem. If you do not wish to receive 
future unsolicited commercial electronic messages from us, please forward this email to: 
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unsubscribe@amecfw.com  and include "Unsubscribe" in the subject line. If applicable, you will continue to 
receive invoices, project communications and similar factual, non-commercial electronic communications. 

Please click http://amecfw.com/email-disclaimer  for notices and company information in relation to emails originating 
in the UK, Italy or France. 

ED_001709_00001106-00004 


	Page 1
	Page 2
	Page 3
	Page 4

